

## # Capstone Roadmap (18–30 Nov)

### ## Phase 0 — Pre-setup (16 Nov)

- Install Python, VS Code.
- Create project folder `ai-concierge-agent`.
- Create Gemini API key.

### ## 18 Nov — Day 1: ADK Setup

- Install ADK.
- Create folder structure.
- Run Hello Agent.
- Push to GitHub.

### ## 19 Nov — Day 2: Tools

- Build notes, tasks, search tools.
- JSON storage.
- Register with agent.

### ## 20 Nov — Day 3: Memory

- Add persistent memory.
- Add session memory.
- Integrate tools + memory.

### ## 21 Nov — Day 4: Multi-Agent

- Planner agent.
- Worker agent.
- Basic A2A flow.

### ## 22 Nov — Day 5: Quality

- Logging.
- Simple evaluation.
- Cleanup.

### ## 25 Nov — Kaggle Notebook

- Demo with mock data.
- Architecture explanation.

### ## 26 Nov — Documentation

- README.
- Architecture diagram.

### ## 27 Nov — Demo GIF

- Record CLI demo.
- Repo cleanup.

### ## 28–30 Nov — Submission

- Upload notebook.
- Final review.
- Submit.